



# **fRamework for safE, opEn, collaboratiVe And inclUsive digitisAtion and management of cultural heritagE**

Grant Agreement No 101132389

## **PUBLISHABLE SUMMARY**

**DELIVERABLE 6.2:**

**Project Quality & Risk Management Plan.R1**

**LEAD BENEFICIARY:**

**Centre for Research and Technology Hellas (CERTH)**



#### **LEGAL NOTICE**

This project has received funding from the European Union Horizon Research and Innovation programme under grant agreement No 101132389. Neither the European Commission nor any person acting on behalf of the Commission is responsible for the use, which might be made, of the following information. The views expressed in this report are those of the authors and do not necessarily reflect those of the European Commission.

**©REEVALUATE Consortium, 2024**

Reproduction is authorised provided the source is acknowledged.



**Funded by  
the European Union**

*This project has received funding from the European Union Horizon Research and Innovation programme under grant agreement No 101132389*



## Publishable summary

This document includes the quality assessment (QA) and risk management plan for the REEVALUATE project. In terms of QA the document focuses on setting up a framework for monitoring review activities and for submitting quality review reports to establish high standards for the project's outputs. All activities and outputs will be assessed in a systematic and coherent way in order to achieve high quality results. Specifically, a review system for monitoring and reporting activities will be defined. This system includes the projects quality requirements, planning and control activities (including quality review reports), organisational structure and a methodology for quality control of deliverables and communication materials.

In terms of risk management planning, the document entails a thorough assessment of the possible project-wide risks, with their likelihood of occurrence and their potential severity. Based on this assessment, a comprehensive risk mitigation plan with proactive measures for each risk is presented. Finally, the project defines processes for monitoring and acting on potential critical implementation risks.